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MEMORANDUM 

 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  July 10, 2020 
 

Re:  CMAQ/TAP Project Change Requests for consideration on July 16, 2020 
 

 

Project sponsors requested committee consideration of changes to 18 projects/segments. The 

sponsors’ requests are included in the meeting packet and a re-ranking analysis is available upon 

request. Staff recommends approval of all changes. 

 

Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint 

of the Transportation Improvement Program (TIP). The FFY 2020 current program amount does 

not include programmed funds that have been obligated in the current year. Approximately $81.5 

million in CMAQ and $31 million in TAP is currently in Advanced Construction status and 

accounted for in the FFY 2020 unprogrammed balances. 
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 CMAQ 

 2020 2021 2022 2023 2024 Request 

Current Program* $43,003,463 $78,138,185 $122,886,816 $100,678,836 $83,344,684 
  

Unprogrammed Balance* -$56,117,802 $37,562,283 -$7,186,348 $15,021,632 $32,355,784 

Sponsor requested changes 

IDOT (12-18-0004) $136,000         Cost change for E2 

North Chicago (10-19-0039) -$28,077 $16,396 $48,403      

Schedule change 

for E2, cost 

increase for E2 

Mundelein (10-16-0006) -$3,841,000 $3,841,000      

Schedule change 

for E2, transfer 

from E2 to C/CE 

LCDOT (10-16-0002) $2,094,000 -$2,094,000       
Schedule change 

for C/CE 

LCDOT (10-03-0005)   -$1,021,760 -$2,369,762 $3,391,522   

Transfer from 

ROW to C/CE, 

schedule change 

for C/CE 

Aurora (09-16-0002) -$459,688 $507,850       
Schedule change 

for E2 and C/CE 

Elgin (09-12-0009) $12,000         
Transfer from E2 

to C/CE 

IDOT (08-19-0038)   $268,800 -$268,800     

Transfer from E2 

to C/CE, schedule 

change for C/CE 

Bensenville (08-16-0001) $512,000         
Cost increase for 

C/CE 

Elmhurst (08-12-0003) $142,349         
Transfer from 

C/CE to E1 

IDOT (06-19-0010)   $296,800 -$296,800     

Transfer from E2 

to C/CE, schedule 

change for C/CE 

IDOT (04-19-0008)   $286,400 -$286,400     

Transfer from E2 

to C/CE, schedule 

change for C/CE 

Chicago Ridge (06-16-0010) $402,866         
Cost increase for 

C/CE 

Schaumburg (03-03-0102) $3,625,553        
Cost increase for 

C/CE & ROW 

Sum of Recommended 

Changes  
$2,596,003 $2,101,486 -$3,173,359 $3,391,522 $0   

Recommended Revised 

Program 
$45,599,466 $80,239,671 $119,713,457 $104,070,358 $83,344,684   

Rec. Rev. Unprogrammed 

Balance 
$-58,714,805 $35,460,797 -$4,012,989 $11,630,110 $32,355,784   
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 TAP-L 

 2020 2021 2022 2023 2024 Request 

Current Program* $11,888,237 $13,683,447 $1,971,402 $0 $0 
  

Unprogrammed Balance* -$7,373,374 -$4,566,343 $7,145,696 $9,117,104 $9,117,104 

Sponsor requested changes 

LCDOT (10-03-0005)   -$1,645,200 -$1,971,402 $3,616,602   

Transfer from 

ROW to C/CE, 

schedule change 

for C/CE 

DuPage (08-16-0019) $49,000         

Transfer from 

ROW to E2, cost 

increase for E2 

Sum of Recommended 

Changes  
$49,000 -$1,645,200 -$1,971,402 $3,616,602 $0   

Recommended Revised 

Program 
$11,937,237 $12,038,247 $0 $3,616,602 $0   

Rec. Rev. Unprogrammed 

Balance 
-$7,422,374 -$2,921,143 $9,117,098 $5,500,502 $9,117,104   

*Source: CMAP FFY 2020-25 TIP 
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For Committee Consideration: 
 

Project Request Recommendation 

IDOT — Jefferson Street US 52 

& I-55 Southbound Ramps (12-

18-0004) 

The project is approved for 

$160,000 CMAQ ($200,000 total) 

for Phase-II Engineering in 2020 

and $1,908,560 CMAQ 

($2,385,700 total) for Construction 

in 2022. 

 

The sponsor is requesting a cost 

increase of $136,000 CMAQ 

($170,000 total) for Phase-II 

Engineering. IDOT has taken over 

the project at the request of the 

original sponsor and the cost 

estimate is now higher than the 

original. IDOT is requesting an 

increase in Phase-II funding now, 

and will request increased 

Construction funds in later years. 

 

The project ranking among all 

2018-2022 intersection 

improvement projects decreases 

from second to third. 

Approval of the requested cost 

increase of $136,000 CMAQ 

($170,000 total) for Phase-II 

Engineering in Joliet — Jefferson 

Street US 52 & I-55 Southbound 

Ramps (12-18-0004) 

North Chicago – Pace Bus Route 

Access Improvements (10-19-

0039) 

The project is approved for 

$28,077 CMAQ ($35,077 total) 

for Phase-II Engineering in 2020 

and $386,076 CMAQ ($482,597 

total) for Construction and 

Construction Engineering in 2021. 

The sponsor is requesting a cost 

increase of $36,722 CMAQ 

($45,902 total) for Phase-II 

Engineering and $48,403 CMAQ 

($60,504 total) for Construction 

and Construction Engineering as 

well as a schedule change to move 

Phase-II Engineering to 2021 and 

Construction/Construction 

Engineering to 2022 due to 

inclusion of additional 

unanticipated pay items through 

design process and unit 

price escalation and since the 

ROW acquisition will delay the 

schedule. 

 

As this project was part of RTA’s 

FFY2020 Access to Transit 

Application which included 7 

projects, the project was not 

reranked. 

Approval of the requested cost 

increase of $36,722 CMAQ 

($45,902 total) for Phase-II 

Engineering as well as the 

schedule change of Phase-II 

Engineering to 2021 and 

Construction/Construction 

Engineering to 2022 for North 

Chicago – Access to Transit 

Through RTA (10-19-0039). Since 

the funds requested for 

construction/construction 

engineering are for 2022 staff 

recommends tabling the increase 

until final plans and specs are 

complete. 

Mundelein — Metra Station at 

McKinley Avenue (10-16-0006) 

The sponsor is requesting a 

transfer of $114,000 CMAQ from 

Construction to Phase-II 

Approval of the transfer of 

$114,000 CMAQ from 

Construction to Phase-II 



CMAQ Project Selection 
Committee Memo Page 5 of 8 January 23, 2020 

Project Request Recommendation 

The project is approved for 

$521,000 CMAQ ($651,000 total) 

for Phase-II Engineering in 2019 

and $3,955,000 CMAQ 

($6,964,000 total) for Construction 

and Construction Engineering in 

2020 

Engineering, a schedule change to 

move Construction from 2020 to 

2021, and a scope change to 

redesign the pedestrian bridge of 

the railroad due to safety concerns 

brought forward during project 

coordination with Metra. 

Engineering, the schedule change 

of Construction from 2020 to 

2021, and the scope change for 

Metra Station at McKinley 

Avenue (10-16-0006). 

Lake County DOT — 

Butterfield Rd from Allanson 

Rd to IL 137 Buckley 

Rd/Peterson Rd (10-16-0002) 

The project is approved for 

$2,094,400 CMAQ ($2,618,000 

total) for Construction and 

Construction Engineering in 2021. 

The sponsor is requesting a 

schedule change of Construction 

and Construction Engineering 

from 2021 to 2020 in order to 

ensure the 11/6/2020 letting can be 

made. 

Approval of the schedule change 

of Construction and Construction 

Engineering from 2021 to 2020 for 

Butterfield Rd from Allanson Rd 

to IL 137 Buckley Rd/Peterson Rd 

(10-16-0002). 

Lake County DOT — Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders 

Road (10-03-0005) — Milwaukee 

to Saunders Signal Interconnect 

This section is approved for 

$2,369,762 CMAQ ($2,962,202 

total) for Construction and 

Construction Engineering in 2022. 

The sponsor is requesting a 

schedule change of Construction 

and Construction Engineering 

from 2022 to 2023 in order to 

match the segment schedule with 

other segments. 

Approval of the schedule change 

of Construction and Construction 

Engineering from 2022 to 2023 for 

Deerfield Road from IL 21 US 45 

Milwaukee Ave to Saunders Road 

(10-03-0005) — Milwaukee to 

Saunders Signal Interconnect. 

Lake County DOT — Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders 

Road (10-03-0005) — New 

Bicycle Facility 

This section is approved for 

$1,645,200 TAP ($2,056,500 total) 

for Right of Way in 2021, 

$1,971,402 TAP ($2,734,260 total) 

for Construction and Construction 

Engineering in 2022. 

The sponsor is requesting a 

transfer of $1,645,200 TAP from 

Right of Way to Construction, 

since LCDOT is planning to use 

local funds to cover ROW in order 

to move into construction more 

quickly, as well as a schedule 

change of Construction and 

Construction Engineering from 

2022 to 2023 in order to match the 

segment schedule with other 

segments. 

Approval of the transfer of 

$1,645,200 TAP from Right of 

Way to Construction as well as the 

schedule change of Construction 

and Construction Engineering 

from 2022 to 2023 for Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders Road 

(10-03-0005) — New Bicycle 

Facility 

Lake County DOT — Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders 

Road (10-03-0005) — Saunders 

Rd Intersection Improvement 

This section is approved for 

$65,200 CMAQ ($81,500 total) in 

2021 for Right of Way and 

$144,643 CMAQ ($723,218 total) 

The sponsor is requesting a 

transfer of $65,200 CMAQ from 

Right of Way to Construction, 

since LCDOT is planning to use 

local funds in order to move the 

project into construction more 

quickly. 

Approval of the transfer of 

$65,200 CMAQ from Right of 

Way to Construction for Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders Road 

(10-03-0005) — Saunders Rd 

Intersection Improvement 



CMAQ Project Selection 
Committee Memo Page 6 of 8 January 23, 2020 

Project Request Recommendation 

for Construction and Construction 

Engineering in 2023. 

Lake County DOT — Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders 

Road (10-03-0005) — Milwaukee 

Ave Intersection Improvement 

This section is approved for 

$956,560 CMAQ ($1,195,700 

total) for Right of Way in 2021 

and $3,705,333 CMAQ 

($4,631,666 total) for Construction 

and Construction Engineering in 

2023. 

The sponsor is requesting a 

transfer of $956,500 CMAQ from 

Right of Way to Construction, 

since LCDOT is planning to use 

local funds in order to move the 

project into construction more 

quickly. 

Approval of the transfer of 

$956,500 CMAQ from Right of 

Way to Construction for Deerfield 

Road from IL 21 US 45 

Milwaukee Ave to Saunders Road 

(10-03-0005) — Milwaukee Ave 

Intersection Improvement 

Aurora — Edgelawn Drive 

Bikeway Improvements (09-16-

0002) 

The project is approved for 

$48,162 CMAQ ($57,710 total) 

for Phase-II Engineering in 2019 

and $507,850 CMAQ ($634,812 

total) for Construction and 

Construction Engineering in 2020. 

The sponsor is requesting a 

schedule change to move Phase-II 

Engineering from 2019 to 2020 

and Construction/Construction 

Engineering from 2020 to 2021 

due to a delay in getting the 

executed Phase II agreement. 

Approval of the schedule change 

to move Phase-II Engineering 

from 2019 to 2020 and 

Construction/Construction 

Engineering from 2020 to 2021 for 

Edgelawn Drive Bikeway 

Improvements (09-16-0002) 

Elgin — Central Business 

District (09-12-0009) 

The project is approved for 

$12,000 CMAQ ($17,913 total) 

for Phase-II Engineering in 2019 

and $65,000 CMAQ ($96,000 

total) for Construction and 

Construction Engineering in 2020 

The sponsor is requesting a 

transfer of $12,000 CMAQ from 

Phase-II Engineering to 

Construction and Construction 

Engineering in order to meet the 

goal of installing the bike racks in 

2020. 

Approval of the transfer of 

$12,000 CMAQ from Phase-II 

Engineering to Construction and 

Construction Engineering for 

Elgin Central Business District 

(09-12-0009) 

 

IDOT — IL 53 from Hobson Rd 

to 83rd St (08-19-0038) 

The project is approved for 

$21,600 CMAQ ($27,000 total) 

for Phase-II Engineering in 2021 

and $268,800 CMAQ ($336,000 

total) for Construction in 2022 

The sponsor is requesting a 

transfer of $21,600 CMAQ from 

Phase-II Engineering to 

Construction, as well as a schedule 

change to move Construction from 

2022 to 2021 in order to target a 

letting in FY 2021, concurrent 

with other projects on the same 

contract. 

Approval of the transfer of 

$21,600 CMAQ from Phase-II 

Engineering to Construction, as 

well as the schedule change to 

move Construction from 2022 to 

2021 for IL 53 from Hobson Rd to 

83rd St (08-19-0038) 

Forest Preserve District of 

DuPage — West Branch DuPage 

River Trail Connection (08-16-

0019) 

The project is approved for 

$80,000 TAP ($100,000 total) for 

The sponsor is requesting a 

transfer of $80,000 TAP from 

Right of Way to Phase-II 

Engineering as well as an 

additional cost increase of $49,000 

TAP in order to bring federal 

Approval of the transfer of 

$80,000 TAP from Right of Way 

to Phase-II Engineering and the 

cost increase of $49,000 TAP for 

Phase-II Engineering 
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Project Request Recommendation 

Right of Way and $240,000 TAP 

($300,00 total) for Phase-II 

Engineering in 2020 and 

$2,410,134 TAP ($4,050,000 total) 

for Construction and Construction 

Engineering in 2021 

funding back up to 80% of Phase-

II Engineering cost, which 

exceeded the initial estimate. 

Bensenville — IL Route 83 – 

Multi Use Path (08-16-0001) 

The project is approved for 

$735,738 CMAQ ($1,530,668 

total) for Construction and 

Construction Engineering in 2020. 

The sponsor is requesting a cost 

increase of $512,000 CMAQ for 

Construction and Construction 

Engineering in order to cover 

additional design constraints and a 

shortfall in STP funds. 

 

The project ranking among all 

2016-2020 bicycle projects 

decreases from third to eleventh. 

There were four projects ranking 

lower than this project that were 

still funded. 

Approval of the cost increase of 

$512,000 CMAQ for Construction 

and Construction Engineering for 

IL Route 83 – Multi Use Path (08-

16-0001) 

Elmhurst — IL 56 Butterfield 

Road at York Street Intersection 

Improvements (08-12-0003) 

The project is currently in deferred 

status for $112,000 CMAQ 

($140,000 total) for Phase-I 

Engineering, $128,000 CMAQ 

($160,000 total) for Phase-II 

Engineering, $350,000 CMAQ 

($438,000 total) for Right of Way, 

and $1,026,000 CMAQ 

($1,243,000 total) for Construction 

and Construction Engineering in 

MYB. 

The sponsor is requesting a 

transfer of $30,349 CMAQ from 

Construction to Phase-I 

Engineering, reinstatement of 

Phase-I Engineering, and a scope 

change which includes include 

providing ADA curb ramp design, 

Transportation Management Plan, 

and changing the design year from 

2040 to 2028 to follow 3R design 

criteria as directed by IDOT. 

 

Approval of the transfer of 

$30,349 CMAQ from 

Construction to Phase-I 

Engineering, reinstatement of 

Phase-I Engineering, and the scope 

change as submitted for IL 56 

Butterfield Road at York Street 

Intersection Improvements (08-12-

0003) 

 

IDOT — Wolf Rd from Brook 

Hill Rd to 187th St (06-19-0010) 

The project is approved for 

$24,000 CMAQ ($30,000 total) 

for Phase-II Engineering in 2021 

and $296,800 CMAQ ($371,000 

total) for Construction in 2022. 

The sponsor is requesting a 

transfer of $24,000 CMAQ from 

Phase-II Engineering to 

Construction, as well as a schedule 

change to move Construction from 

2022 to 2021, in order to target a 

letting in FY 2021, concurrent 

with other projects on the same 

contract. 

Approval of the transfer of 

$24,000 CMAQ from Phase-II 

Engineering to Construction, as 

well as the schedule change to 

move Construction from 2022 to 

2021 for Wolf Rd from Brook Hill 

Rd to 187th St (06-19-0010) 

IDOT — Chicago Ave from 5th 

Ave to 9th Ave and Lake St from 

9th Ave to 19th Ave (04-19-0008) 

The sponsor is requesting a 

transfer of $23,200 CMAQ from 

Phase-II Engineering to 

Approval of the transfer of 

$23,200 CMAQ from Phase-II 

Engineering to Construction, as 
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Project Request Recommendation 

The project is approved for 

$23,200 CMAQ ($29,000 total) 

for Phase-II Engineering in 2021 

and $286,400 CMAQ ($358,000 

total) for Construction in 2022. 

Construction, as well as a schedule 

change to move Construction from 

2022 to 2021, in order to target a 

letting in FY 2021, concurrent 

with other projects on the same 

contract. 

well as the schedule change to 

move Construction from 2022 to 

2021 for Chicago Ave from 5th 

Ave to 9th Ave and Lake St from 

9th Ave to 19th Ave (04-19-0008) 

Chicago Ridge — Ridgeland 

Avenue – Access to Transit (06-

16-0010) 

The project is approved for 

$1,360,734 CMAQ ($1,770,563 

total) for Construction and 

Construction Engineering in 2020. 

The sponsor is requesting a cost 

increase of $402,866 CMAQ for 

Construction and Construction 

Engineering in 2020, due to costs 

higher than initially anticipated in 

design. 

 

As this project was part of RTA’s 

FFY2016 Access to Transit 

Application which included 11 

projects, the project was not 

reranked. 

Approval of the cost increase of 

$402,866 CMAQ for Construction 

and Construction Engineering in 

2020 for Ridgeland Avenue – 

Access to Transit (06-16-0010) 

Schaumburg — Algonquin Rd 

from Plum Grove Rd to IL 

Route 53 (03-03-0102) 

The project is approved for 

$920,000 CMAQ ($2,400,000 

total) for Right of Way in 2018 

and $2,320,000 CMAQ 

($8,922,546 total) for Construction 

and Construction Engineering in 

2020. 

The sponsor is requesting cost 

increases of $280,000 CMAQ for 

Right of Way in 2018 and 

$3,345,553 CMAQ for 

Construction and Construction 

Engineering in 2020 due to 

additional costs of construction, 

construction engineering, and 

project special waste above the 

initial estimate. 

 

The project ranking among all 

2016-2020 intersection 

improvement projects decreases 

from seventh to twelfth. The 

project ranking dropped it below 

two unfunded projects in the 2016-

2020 cycle. 

Consider the cost increases of 

$280,000 CMAQ for Right of 

Way in 2018 and $3,345,553 

CMAQ for Construction and 

Construction Engineering in 2020 

for Algonquin Rd from Plum 

Grove Rd to IL Route 53 (03-03-

0102). 

 
 

ACTION REQUESTED:  Approval 
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